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FUTURE MEETINGS: Date Time Building Room
Friday, May 24     10:00am   16 242
Friday, May 31     10:00am   16 111

       Thereafter     10:00am   16 242

TOPICS:

1.  MODIS-N AIRBORNE SIMULATOR:  Liam Gumley presented the notes from
the April 15th MAS meeting, answered many questions, and provided
additional information about the MAS and the MAMS, especially with
respect to the data systems and data processing.

Liam was given the action to ask Paul Menzel and Mike King what they
would like done with the data processing.  If support is provided by the
SDST, we must determine what is involved in getting ready, including
determination of data volume, documentation, calibration, required staff,
skills, time, and equipment.

2.  INPUT DATA SURVEY:  The Input Data Survey for the oceans
investigations was expanded to include more detail.  The next step will be
to do the same for the land investigations.  Many of the "before-launch"
required input data sets are already available to the team members.  We
should identify which cases require some help from the SDST.

3.  ASSUMPTIONS/TRACKING LIST:  The remainder of the meeting was
spent in discussion of the updated version of the Assumptions/Tracking
List.  The objective is to generate concise lists which emphasize the
important assumptions and issues.  This should help to identify any



differences, so that the differences can be resolved before they become
problems.  Assumptions and issues which were brought out in the meeting
will be included in the next version of the list.

ACTION ITEMS:

05/03/91 [Team]: Document plans for Level-1A and Level-1B processing,
and indicate what information will be included in each product.  Include a
list of assumptions, brief rationale, scenarios, and trade-offs.  STATUS:
Open
05/03/91 [Team]: Prepare an assumptions list, to be periodically included
in the minutes with the changes highlighted.  The list will be distributed
as appropriate.  Draft versions were presented on May 10th and May 17th. 
Revisions and extensions will be included in the next edition.  STATUS:
Open

05/10/91 [Team]: Check with Menzel about the status of the MAS.  Notes
from the MODIS Airborne Simulator Meeting on April 15, 1991 were
discussed along with various aspects of MAS, MAMS, and data processing. 
STATUS: Closed

05/10/91 [Lloyd Carpenter]: Check with Daesoo Han about the decision
that SCA will schedule MODIS processors based upon a requirement to
process rather than availability of data. STATUS: Open

05/17/91 [Liam Gumley]: Ask Paul Menzel, Yoram Kaufman, and Mike King
what data processing they would like done for the MAS. If support is
provided by the SDST, we must determine what is involved in getting
ready, including determination of data volume, documentation, calibration,
required staff, skills, time, and equipment. STATUS: Open

05/17/91 [Liam Gumley]: Ask Fred Shaffer about the availability of
MCIDAS at GSFC. STATUS: Open

05/17/91 [Harold Geller]: Find out if John Barker would get involved in
calibration for the MAS. STATUS: Open

05/17/91 [Lloyd Carpenter and Al McKay]: Identify those "before launch"
input data requirements which will involve assistance from the SDST.
STATUS: Open


